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AGENDA TITLE: Contract Change Orders for Hutchins Street Square Conference and Performing Arts Center, 
125 South Hutchins Street 

MEETING DATE: April 15, 1998 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: 

BACKGROUND INFORMATION: In accordance with the Contract Change Order Policy, the City Council is being 
informed of change orders approved by the City Manager for this project since 
the March 4, 1998 meeting. 

This item is for information only. No action is required. 

The original contract for this project was $8,262,010.00. The total cost of change orders to date is $1,011,104.60, or 
12.2%. The project is approximately 99 percent complete. Detailed below is a complete description of the work 
involved in the new change orders. More detailed descriptions and backup information for these change orders is 
available in the Public Works Department. Change orders No. 78 through No. 83 are for the additions of major items 
in the project per previous Council approval. These items were in the original project design but were withheld from 
the project bid so that sufficient contingency funds were available to the project. 

Change Order No. 78 - This is for the addition of “Theatrical Lighting Fixtures” (spotlights, etc.) to the 
contract. ($83,450.67) 

Chanae Order No. 79 - This change order is for the addition of “Theatrical Draperies” (main curtain, etc.) 
to the contract. ($44,360.35) 

Chanae Order No. 80 - This change order covers the cost of adding the “Orchestra Enclosure” (acoustical 
shell for the stage area) to the contract. ($179,720.53) 

Chanae Order No. 81- This change order covers the cost of adding “Site Landscaping” to the contract. 
($275,318.80) 

Chanae Order No. 82 - This change order is for adding the “Amphitheater” to the contract. ($1 87,022.00) 

Chanae Order No. 83- This change order covers the cost of adding “Conference Center Furnishings” to 
the contract. ($57,000.00) 

Chanae Order No. 84 - This change order covers the cost of widening the west side of Hutchins Street, 
between Oak and Walnut streets, and placing new sidewalk and street lights. Funding for this change 
was provided from the street funds per previous Council approval. ($1 59,599.73) 

FUNDING: There are sufficient funds budgeted in the Hutchins Street Square Conference and Performing Arts 
Center account to cover these seven change orders. The total contract to date is $9,273,114.60. 
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